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Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0001 Pay Period End Date: 11.21.2015 Est Number: 0001 Pay Period End Date: 11.21.2015
Contract Location: Total to Date Prev to Date This Estimate
DISTRICT 1 VIDEO CAMERAS Estimate Type: PROG Current Contract Amt Total Earnings $32,742.50 $.00 $32,742.50
$127,536.62 Stockpiled Materials $.00 $.00 $.00
c ] Original Contract Amt Gross Earnings $32,742.50 $.00 $32,742.50
ontractor: $127 536.62 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY Date Let:  02.05.2015 T Escrow Amount $.00 $.00 $.00
13351 DOVERS ST Date Awarded:  02.12.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 03.02.2015 .
: 26% Net Earnings $32,742.50 $.00 $32,742.50
Date Notice for Work to ]
Begin:  11.09.2015 % Time Comp
WAVERLY NE 68462-2516 gin: U 18% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J ¥ ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
OTOE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
13229 000 ITS-NH-ITSN(29) 077 57.43 488.71 ELECTRICAL
Payment $32,742.50 $.00 $32,742.50
Project Manager ITS Project Manager
Meyer, Michael A. 11.23.2015 Olson, Steve 11.30.2015
District Engineer Construction Engineer
Mueting, Curt 12.01.2015 Halstead, Kerri 12.01.2015
Controller Controller
Burling, Laurie 12.01.2015 Burling, Laurie 12.01.2015
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Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0001 Pay Period End Date: 11.21.2015 Est Number: 0001 Pay Period End Date: 11.21.2015
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A079.43 2.35 1,196.000 2,810.60
0001 0001 0001.08 0.50 780.000 390.00 #8 GROUNDING CONDUCTOR LF 1,196.000 2,810.60
BARRICADE, TYPE Il BDAY 780.000 390.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 A401.40 21,199.05 4.000 84,796.20
0002 0002 0001.90 1.60 2,451.000 3,921.60 40' TOWER CAMERA SITE EACH 4.000 84,796.20
SIGN DAY EACH 2,451.000 3,921.60 1.000 21,199.05
7.000 11.20 1.000 21,199.05
7.000 11.20 0011 0011 L860.50 366.00 1.000 366.00
0003 0003 0030.80 8,075.00 1.000 8,075.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 366.00
MOBILIZATION LS 1.000 8,075.00 CONTRACTOR COMPLIANCE 0.000 0.00
1.000 8,075.00 0.000 0.00
1.000 807500 GROUP 8B ELECTRICAL Contracted 127,536.62
0004 0004 A001.05 1,492.50 5.000 7,462.50 Current 127.536.62
PULL BOX, TYPE PB-2 EACH 5.000 7,462.50 In place 32,742.50
0.000 0.00 This Estimate 32,742.50
0.000 0.00 Totals for contract Contracted 127,536.62
0005 0005 A070.10 4.25 827.000 3,514.75 Current 127,536.62
1 1/2-INCH CONDUIT IN TRENCH LF 827.000 3,514.75 In place 32,742.50
139.000 590.75 This Estimate 32,742.50
139.000 590.75
0006 0006 A074.12 16.38 369.000 6,044.22
1 1/2-INCH CONDUIT, JACKED LF 369.000 6,044.22
175.000 2,866.50
175.000 2,866.50
0007 0007 A079.31 3.25 1,581.000 5,138.25
#4 AWG CU CONDUCTOR LF 1,581.000 5,138.25
0.000 0.00
0.000 0.00
0008 0008 A079.32 2.50 2,007.000 5,017.50
#6 AWG CU CONDUCTOR LF 2,007.000 5,017.50
0.000 0.00
0.000 0.00







